



A.L.A.C. Contracting Corp.
420 Falmouth Rd, West Babylon, New York 11704

AGENCY: VILLAGE OF ISLAND PARK

CONTRACT: WARWICK DRAINAGE AREA

CONTRACT # CE2978

TWO WEEK LOOK AHEAD SCHEDULE

Start		Monday, November 6, 2023			THRU	Sunday, November 19, 2023
DAY	Date	SHIFT TIME	ACTIVITY	LOCATION	NOTES AND/OR OWNER SUPPORT	
MON	11/06/23					
		7am - 3:30pm	Roadway Restoration Asphalt Repaving	Warwick Rd from Long Beach to Suffolk		
TUE	11/07/23					
		7am - 3:30pm	Roadway Restoration Asphalt Repaving	Warwick Rd from Long Beach to Suffolk		
WED	11/08/23					
		7am - 3:30pm	Roadway Restoration Asphalt Repaving	Warwick Rd from Long Beach to Suffolk		
THU	11/09/23					
		7am - 3:30pm	Line Striping & Clean Up	Warwick Rd from Long Beach to Suffolk *Suffolk Rd from Warwick to Island Pkwy *Hastings Rd from Suffolk to Radcliffe Including all Intersections		
FRI	11/10/23					
		7am - 3:30pm	Line Striping & Clean Up	Warwick Rd from Long Beach to Suffolk *Suffolk Rd from Warwick to Island Pkwy *Hastings Rd from Suffolk to Radcliffe Including all Intersections		

SAT	11/11/23		NO WORK		
SUN	11/12/23		NO WORK		
MON	11/13/23				
		7am - 3:30pm	Project Clean Up & Punchlist Clean Existing Drainage System	Project wide	
TUE	11/14/23				
		7am - 3:30pm	Project Clean Up & Punchlist Clean Existing Drainage System	Project wide	
WED	11/15/23				
		7am - 3:30pm	Project Clean Up & Punchlist Clean Existing Drainage System	Project wide	
THU	11/16/23				
		7am - 3:30pm	Project Clean Up & Punchlist Clean Existing Drainage System	Project wide	
FRI	11/17/23				
		7am - 3:30pm	Project Clean Up & Punchlist Clean Existing Drainage System	Project wide	
SAT	11/18/23		NO WORK		
SUN	11/19/23		NO WORK		

Note: This schedule is based on existing circumstance, some activity may or may not coincide with general schedule, above activities may change during the process of weekly work schedule. Hours indicated are intended for general overview and may change based on different scenario and or other activities
Subcontractor : to reply and any change to be made to schedule must be provide 24 hr prior to due date